
Cal Year Bridges
HW Const/ 

Rehab
HW LCP HW Pres Paving

HW Safety & 
Spot Improv

Multi
 modal

Total

2009 $149.87 $95.85 $9.68 $49.52 $33.55 $16.72 $355.18 

2010 $73.39 $67.80 $22.74 $75.40 $17.45 $13.00 $269.79 

2011 $112.15 $47.51 $25.22 $53.98 $27.75 $13.48 $280.08 

2012 $46.64 $49.75 $25.50 $68.00 $13.23 $7.09 $210.20 

2013 $48.28 $78.39 $23.52 $57.57 $15.50 $8.97 $232.24 

2014 $71.35 $53.91 $26.04 $74.62 $19.25 $2.38 $247.55 

2015 $60.61 $43.42 $24.21 $81.02 $31.54 $3.20 $244.01 

2016* $76.46 $91.29 $22.50 $98.35 $14.81 $13.76 $317.18 

2017* $98.28 $52.02 $23.83 $70.86 $31.94 $15.35 $292.28 

Cal Year Bridges
HW Constr/ 

Rehab
HW LCP

HW Pres. 
Paving

HW Safety & 
Spot Improv

Multi
 modal

Total

2009 $170.42 $112.84 $9.84 $53.42 $41.77 $38.39 $426.69 

2010 $89.56 $87.09 $23.16 $82.12 $23.41 $32.66 $338.01 

2011 $128.54 $60.86 $25.74 $58.63 $31.53 $33.19 $338.49 

2012 $55.92 $63.46 $26.04 $74.50 $17.04 $15.39 $252.36 

2013 $62.51 $96.10 $24.14 $63.65 $19.83 $15.13 $281.36 

2014 $89.76 $63.42 $26.70 $81.42 $23.05 $40.54 $324.88 

2015 $75.50 $51.68 $24.95 $88.32 $36.40 $7.45 $284.31 

2016* $93.77 $115.38 $23.50 $106.69 $19.40 $14.30 $373.04 

2017* $120.64 $61.17 $24.47 $77.18 $38.33 $16.91 $338.71 

Construction Cost Only (M)

Total Cost (M) - Incl Design, R/W, etc.

* Incomplete Data

Fall Forecast for CY2017

Project Production - Construction Value and Total Cost by Calendar Year
*Based on Current schedule and Estimates for 2016 and 2017 . 
Date run: 10/21/2016
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Scope Group Advertise Lead Unit Prj Mgr PIN Title Scope

Bridge Constr. Quarter 1 BRIDGE PROGRAM Leanne Timberlake 022626.00 BEALS-JONESPORT, BR #5500 BRIDGE REPLACEMENT

Bridge Constr. Quarter 1 BRIDGE PROGRAM Leanne Timberlake 018238.00 YARMOUTH, MAIN ST BR 5230 BRIDGE REPLACEMENT

Bridge Constr. Quarter 3 BRIDGE PROGRAM Michael Wight 020503.00 BROWNVILLE, BRVILE JCT BR 3222 BRIDGE REPLACEMENT

Bridge Constr. Quarter 4 BRIDGE PROGRAM Leanne Timberlake 022607.00 BOOTHBAY, BARTERS ISL BR #2039 BRIDGE REPLACEMENT

Bridge Constr. Quarter 4 BRIDGE PROGRAM Mark Parlin 021701.00 SAPLING TWP, CPR XING BR #3256 BRIDGE REPLACEMENT

Bridges Other Quarter 4 BRIDGE PROGRAM Joel Kittredge 022599.00 AUBURN-LEWISTON, BLP BR #3330 BRIDGE REHABILITATION

Highway Rehabilitation Quarter 3 HIGHWAY PROGRAM Randall Barrows 018290.00 JONESBORO-WHITNEYVILLE, RTE 1 HIGHWAY REHABILITATION

Highway Rehabilitation Quarter 4 HIGHWAY PROGRAM Rhobe Moulton 012773.00 BELGRADE, ROUTE 8 HIGHWAY REHABILITATION

HW Constr. Quarter 2 HIGHWAY PROGRAM Ernest Martin 018246.00 DEXTER, ROUTE 7 RECONSTRUCTION

HW Constr. Quarter 3 HIGHWAY PROGRAM Rhobe Moulton 018288.00 WHITING-EDMUNDS TWP, US RTE 1 RECONSTRUCTION

HW Constr. Quarter 3 HIGHWAY PROGRAM Roger Soucy 012667.00 BLAINE - MARS HILL, US RTE 1 RECONSTRUCTION

HW Constr. Quarter 4 HIGHWAY PROGRAM Rhobe Moulton 019169.00 DIXFIELD, ROUTE 2/17 RECONSTRUCTION

HW Constr. Quarter 4 HIGHWAY PROGRAM Robert L Betz 018282.00 STANDISH, ROUTE 35 RECONSTRUCTION

HW Paving Quarter 1 HIGHWAY PROGRAM Shawn Smith 020425.00 DYER BRK-ISLAND FALLS, I-95 SB MILL AND FILL

HW Paving Quarter 1 HIGHWAY PROGRAM Randall Barrows 018775.00 AURORA - T28 MD, ROUTE 9 1 1/4" OVERLAY

HW Paving Quarter 2 HIGHWAY PROGRAM Shawn Smith 022645.00 PITTSFIELD - NEWPORT, I-95 NB MILL AND FILL

HW Paving Quarter 2 HIGHWAY PROGRAM Shawn Smith 021868.00 TOPSHAM - GARDINER I-295 NB ULTRA THIN BONDED WEARING SURFACE

HW Paving Quarter 2 HIGHWAY PROGRAM Guy Whittington 018778.00 CHAIN OF POND TWP, ROUTE 27 1 1/4" OVERLAY

HW Paving Quarter 2 HIGHWAY PROGRAM Shawn Smith 021866.00 GARDINER - TOPSHAM I-295 SB ULTRA THIN BONDED WEARING SURFACE

Multimodal Quarter 3 MULTIMODAL PROGRAM Brian Keezer 021816.00 PORTLAND, FORE ST MARINA (BIG) NEW CONSTRUCTION

Fall Forecast for 2017 - Construction Funded Projects with a Construction Value Greater Than $3 Million

Date run: 10/21/2016
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*Projected as of 11/2/2016

37
33

23

11 13

21
16

29 26

14

37

30

28

36
26 34

42

69

$149.9 

$73.4 

$112.1 

$46.6 $48.3 

$71.4 

$60.6 

$76.5 

$98.3 

$0

$20

$40

$60

$80

$100

$120

$140

$160

0

10

20

30

40

50

60

70

80

90

100

2009 2010 2011 2012 2013 2014 2015 2016* 2017*

Bridge Projects - Fall Forecast for CY2017
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4 *Projected as of 11/1/2016
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Miles of Highway Treatment - Fall Forecast for CY2017
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5 *Projected as of 11/1/2016
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Major Observations of Fall Forecast 

Looking Back at 2016 

• 2016 is currently projected to deliver $56.7M or 18% more project value than was anticipated in the 2016 fall forecast, up to 

$373M from $316M 

• MaineDOT took advantage of higher than expected Highway Fund Revenues, FAST Act Implementation, and the benefit of 

the highest August Redistribution of unobligated federal funds to accelerate planned projects.  

• 2016 is currently projected to deliver in excess of 1,000 miles of Highway Treatments for the very first time, including the 

ARRA era. 

o This includes the completion of the first 7-year cycle of Light Capital Paving 

• A clear shift focusing on Preservation of Bridges in line with the 2014 KOBS report can be seen in 2016 and 2017 

• MaineDOT is projected to or has delivered in 2016 significant Highway Reconstruction Projects totaling over $115M 

including: 

o Bar Harbor Route 3 

o Presque Isle Bypass, Section II 

o T14R06, Route 11 Soucy Hill 

o Strong-Avon Route 4 

o I-95 Trafton Road Interchange 

Looking Forward to 2017 

• The 2017 Fall Forecast projects a total program value,$338M, up nearly 7% from the 2016 Fall Forecast 

• A return to a more traditional level of Highway Reconstruction and Rehabilitation is projected 

• Bridge investment with a continued focus on preservation in line with the KOBS report  

• Light Capital Paving will continue to be funded to accomplish 600 miles for the 8th consecutive year 

 

 


	2017 FF p1
	2017 FF p2
	2017 FF p3
	2017 FF p4
	2017 FF p5
	2017 FF p6

